MARTE: Technology development and lessons learned from a mars drilling mission simulation by Cannon, Howard N. et al.
MARTE:  Technology Development and Lessons Learned from 
a Mars Drilling Mission Simulation 
 
1Howard N. Cannon, 1Carol R. Stoker, 1Stephen E. Dunagan, 4Kiel Davis, 3Javier Gómez-Elvira, 
1Brian J. Glass, 1Lawrence G. Lemke, 2David Miller, 1Rosalba Bonaccorsi, 1Mark Branson, 1Scott 
Christa, 3José Antonio Rodríguez-Manfredi, 4Erik Mumm, 4Gale Paulsen, 2Matt Roman, 2Alois 
Winterholler, 1Jhony R. Zavaleta 
 
1
 NASA Ames Research Center  
2
 School of Aerospace & Mechanical Engineering, University of Oklahoma 
3 Centro de Astrobiología, CSIC/INTA, Spain 
4 Honeybee Robotics Spacecraft Mechanisms Corp. 
 
The NASA Mars Astrobiology Research and Technology Experiment (MARTE) performed a field test 
simulating a robotic drilling mission on Mars in September, 2005.  The experiment took place in 
Minas de Riotinto in southwestern Spain, a highly relevant Mars analog site.  The experiment 
utilized a 10 meter class dry auger coring drill, a robotic core sample handling system, onboard 
science and life detection instruments, and a borehole inspection probe, all of which were mounted 
to a simulated lander platform.  Much of the operation of the system was automated, and the 
resulting data was transmitted via satellite to remote science teams for analysis.  The science team 
used the data to characterize the subsurface geology and to search for signs of life.  Based on the 
data being received and operational constraints, the science team also directed the daily operation 
of the equipment.   This experiment represents an important first step in understanding the 
technology and operational requirements for a future Mars drilling mission.  In the past there have 
been numerous rover field tests that have helped guide the design and implementation of the highly 
successful rover missions to Mars.  However a drilling mission potentially adds a new level of 
complexity, and it is important to understand the associated challenges.  This paper documents the 
design of the experimental system, highlighting some of the more important design criteria and 
design trades.  It also discusses the results of the field testing, and lists some of the key technological 
lessons learned. 
 
1 Introduction:  
Most familiar life forms on Earth live in the surface biosphere where liquid water, sunlight, and the 
essential chemical elements for life are abundant. However, such environments are not found on 
Mars or anywhere else in the solar system. On Mars, the surface environmental conditions of 
pressure and temperature prevent formation of liquid water. Furthermore, conditions at the Martian 
surface are unfavorable to life due to intense ultraviolet radiation and strong oxidizing compounds 
that destroy organic compounds.  Therefore in order to search for life on Mars, it may be necessary 
to drill to the depth of liquid water with instrumentation to detect in situ organisms and biomarker 
compounds. 
Searching for life in the subsurface of another planet will require drilling, sample extraction and 
handling, and new technologies to find and identify biomarker compounds and search for living 
organisms. Unlike rover missions, with a relatively rich history of field testing and flight heritage 
(Arvidson et al., 1998; 2000; Cabrol et al., 2001a; 2001b; Christian et al., 1997; Miller et al., 1992; 
Stoker et al., 2001; 2002; Volpe et al., 2000), these technologies have not been demonstrated in an 
automated system or been the subject of a mission or field mission simulation.  However, the 
scientific community has recognized the importance of drilling and has called for it in the Mars 
Exploration Program Analysis Group (MEPAG) strategic plan and the NASA Astrobiology 
Roadmap (Des Marais et al., 2003). Thus, there is a critical need for technology maturation for 
drilling. 
The “Mars Astrobiology Research and Technology Experiment (MARTE)” was a three year project 
started in 2002 and funded primarily through the NASA “Astrobiology Science and Technology for 
Exploring the Planets (ASTEP)” program (Stoker et al., 2007).  The project had both science and 
technology development goals.  The science goals were aimed at discovering and characterizing a 
Mars relevant subsurface chemoautotrophic biosphere in southwestern Spain (Minas de Riotinto) 
that utilizes iron and sulfide minerals as energy sources.  To accomplish this goal, commercially 
available core drilling equipment was used to obtain water and rock samples, which were 
subsequently analyzed in a laboratory environment for microorganisms.  This effort took place 
during the first two years of the project, and yielded the discovery of a complex, multi-level 
subsurface biological system (Stoker et al., 2004; 2005). 
The technology goals of the project were to develop and demonstrate a technical approach for 
drilling into the Martian subsurface to search for life.  In order to accomplish this, the project 
designed and implemented a robotic drilling and life detection platform.  The design of this system 
was inspired by the equipment and processes utilized in the science experiment.   The system was 
designed and developed during the first two years of the project, and then integrated and deployed in 
the third year.  The system was tested for two weeks in a limestone quarry near Santa Cruz, 
California, and then deployed and used in a month long drill mission simulation that took place at an 
abandoned mine site in Peña Del Hierro, near Minas de Riotinto, Spain.  The Rio Tinto (Red River) 
region was selected because it is proving to be a highly relevant Mars analog site (Fairén et al., 2004; 
Squyres et al., 2004).   
  
 
 
 
 
Figure 1:  The MARTE Field Experiment took place in a mine site in Peña Del Heirro, near Minas de Riotinto, 
Spain.  In the experiment, a robotic drill system penetrated approximately 6.05 meters into the Gossan cap in 
order to simulate a Mars drilling mission. 
  
During the entire drill mission simulation, remote science teams in the US and Spain directed the 
operation of the robotic drill system by submitting daily operational plans. These plans were 
encoded into a procedural language used by the onboard automation system, which then executed 
the tasks that were requested by the science team.  The resulting data was then transferred back to 
the science team at the end of each day via satellite for analysis and subsequent planning.  
Communication between the engineers supporting the equipment at the drill site and the scientists 
was restricted through an operations manager.  These communications were conducted in such a way 
as to preserve from the scientists’ perspective that they were working on an actual mission on Mars. 
The success criteria for the drill mission simulation were to achieve at least 5 meters of drill depth, 
obtain sufficient core data to describe the geologic formation, and obtain at least one positive and 
substantiated life detection signature.  All success criteria were met or exceeded. This paper 
describes the design of the robotic drilling and life detection system for the technology development 
portion of the MARTE experiment.  It also describes the results from the mission simulation field 
test, and discusses some of the lessons learned. 
2 System Description: 
Figure 2 shows the overall MARTE robotic system used to simulate a Mars drilling mission.  The 
platform is a fully automated and integrated drilling, sample processing, sample characterization, 
and life detection platform. The system can be subdivided into six primary subsystems: 
 
 
Figure 2: Overview of the MARTE robotic system.  The entire system is approximately 3 meters tall by 2.4 meters 
in diameter. 
  
The Drill Subsystem, developed by Honeybee Robotics, is an automated, low power (150Watt), 10-
axis, deep drill and core retrieval system.  It is designed for dry subsurface sample recovery down to 
10 meters. The drill system produces a 27mm x 250mm core which is robotically handed-off to the 
Core & Sample Handling System (CSHS) for processing and analysis. 
The Core & Sample Handling System (CSHS) is an automated sample handling and preparation 
system developed by the University of Oklahoma. It receives the core from the drill system into a 
multi-jaw core clamp, and then prepares the core by sawing it open to expose an uncontaminated 
surface.  Using a linear rail, the core is run past a suite of Remote Science Instruments (RSI) for data 
collection, and then stored.  Up to 9 cores can be stored at one time.  Later, the science team may 
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decide to pull a core from storage to repeat measurements, subsample the core, or eject it from 
storage.  For subsampling the CSHS uses a double bladed saw to obtain a sample, uses a low power 
rock crusher for turning the sample into powder, and then deposits the powder into the life detection 
instrument. 
The Remote Science Instruments (RSI) consist of remotely operable surface analysis and recording 
instruments, that provide visual and analytical data of the processed core. The RSI suite is made up 
of commercially available high resolution context and microscopic cameras, a VIS-NIR 
spectrometer, and a hyper-spectral imager developed by NASA Ames, and an MVP ATP 
Luminometer.   
The Life Detection Instruments are used to detect and classify signatures of past or present life.  The 
Signs Of Life Detector (SOLID) developed by the Centro de Astrobiología from the Spanish 
Aerospace Technology National Institute, is a portable automated instrument that uses protein 
microarray technologies to detect organic compounds. On a Mars mission, the number of analysis 
chambers within SOLID will be limited due to mass and volume considerations. To make the 
simulation more realistic, the science team was restricted to testing less than 24 samples.  Thus the 
science team had to pre-screen potential samples using the RSI, as well as decide on appropriate 
strategies for utilizing this consumable resource.   
The Bore Hole Inspection System (BHIS), also developed by the Centro de Astrobiología, contains 
two probes that are lowered into the borehole to collect in-situ data about the side walls of the hole.  
The first probe called a Borehole Inspection Tool (BHIT) includes a Raman spectrometer and 
microscopic imager.  The second probe is a commercially available probe for measuring magnetic 
susceptibility.  An automated tether/reel mechanism is used to raise and lower the probes into the 
hole.   
The Drill Core & Service Module (DCSM) is the rigid, vibration-isolated structural platform that 
supports all the other components and provides them with the electrical power, communications 
capabilities, and mechanical capabilities to have simultaneous drilling and core analysis operations.  
The top deck of the DCSM rotates, thus enabling either the Drill or BHIS to access to the borehole 
as needed.  
The Remote Operation and Automation Subsystem is responsible for controlling each subsystem to 
perform its task based on a prescribed plan generated by the science team.  Likewise, the system is 
responsible for collecting, transmitting, displaying, and archiving the science and engineering data 
for the science team.   
3 Subsystem Descriptions: 
3.1 Drill Subsystem 
Honeybee Robotics' MARTE drill is a highly automated deep drill and core retrieval system 
(Paulsen et al., 2006). The 10-axis system is designed for subsurface sample recovery and hand-off 
from depths of up to 10 meters. For project risk mitigation reasons, the nominal core and borehole 
diameter dimensions were chosen to be compatible with AQ series terrestrial diamond coring 
systems.  The MARTE drill, Figure 3, produces rock cores 27 mm in diameter and 250 mm long 
while creating a 48 mm diameter borehole.  The drilling mechanism utilizes dry rotary cutting 
techniques including both carbide drag cutters and mono-crystal diamonds.  A core hand-off sub-
system removes the acquired core from the lead drill tube and delivers it to a core clamp in the 
CSHS for sample preparation and delivery to scientific instruments on the MARTE lander. The 
system is designed to operate at or below an average power of 150 Watts during nominal drilling 
operations. Highly integrated sensor feedback control on all drilling axes allows for future 
integration of intelligent drilling algorithms and fully autonomous operation.  
Drilling Mechanisms: The drill system has 7 degrees of freedom.  The auger axis rotates the drill 
bit, the z axis provides weight on bit and bit penetration, the drill head and drill string actuators lock 
and unlock drill segments, the index axis locates the drill segment feeder beneath the drill head to 
add or subtract a drill segment from the borehole, the core break-off axis captures and retains cores 
in the borehole, and the clamp holds drill segments in place during add/subtract operations.  
The drill is capable of drilling 10 meters below the surface.  The 1.5 meter lead drill segment is 
followed by 10 identical 1 meter drill segments.  The drill segments are added to the drill string 
when the drill head approaches the lower limit of the z-axis.  When a core is brought to the surface, 
each drill segment is stored in the index cache as the core is pulled from the bore-hole.  Addition and 
subtraction of the drill segments during drilling and core retrieval is done autonomously.   
 
Figure 3: The Drill Subsystem with lead drill string and coring bit attached.  The drill system also includes a 
rotating cache with additional drill strings, and a Drill Core Hand-Off Mechanism. 
The drill utilizes dry rotary cutting techniques to penetrate.  Extensive lab testing on Gossan and 
Volcanic Sedimentary rocks from de Peña del Hierro mining site led to two types of drill bit designs.  
Depending on the properties of the subsurface target, carbide drag cutters or surface-set mono-
crystal diamond coring bits are used.  To start a bore-hole on unpredictable terrain, a full faced 
carbide cutter is used to drill the first few centimeters and establish a stable borehole for the coring 
bits.  Compressive strength, moisture content, grain size, mineral content, and many more rock 
characteristics contribute to selecting the appropriate drill bit for a given section of the borehole.   
The coring bits are open at the center in order to produce the core. As the drill penetrates, the uncut 
core material at the center of the bit is pushed into a round, hollow tube located in the lead drill stem, 
called the core barrel.  When the core barrel is filled, a mechanism inside the drill stem rotates the 
core barrel, thus imparting a bending stress on the core.  This breaks the core from the ground, which 
is then subsequently carried to the surface by raising the drill.   
A continuous coring approach was desired by the science team, and therefore established in the 
mission requirements.  Every 25 centimeters a core is pulled from the borehole and delivered to the 
CSHS.  To maximize the efficiency of the drill given continuous coring operational scenarios, 
cuttings are collected in the lead drill segment and brought to the surface with each core.  Drill 
cuttings are augured up the first 1.5 meters above the drill bit where they are collected inside the lead 
drill segment.  This approach minimizes parasitic torque and weight on bit losses in the hole due to 
cuttings transport.   
Drill Core Hand-Off Mechanism:  A three axis core hand-off system interfaces with the drill 
system to accept a core and place it in the CSHS core clamp.  The core hand-off subsystem positions 
itself beneath the drill bit, opens its gripper and accepts the core barrel from the lead drill segment.  
Once the core barrel is released from the lead drill segment, a synchronized sequence places the core 
into the CSHS clamp.  The sequence consists of first rotating the barrel so that it is aligned with the 
clamp, and then pushing the core out of the barrel with an internal plunger into the clamp. 
 
 
Figure 4: The Core Hand-Off Mechanism places the core into the CSHS clamp. 
 
The most important design driver in the development of the core hand-off system was to maintain 
the integrity of the core sample in order to maximize the scientific return from the remote sensing 
instruments.  The translate and plunger axes of the core hand-off system run in opposite directions at 
equal speed resulting in zero relative velocity of the core sample as it is placed in the clamp.  The 
stratigraphy of the core sample is maintained via this method.  The core is placed in the core clamp 
exactly as it was taken from the subsurface.   
 
Drill Control System:  The auger, drill head, z axis, drill string, index axis, Core Hand-Off 
actuators, and clamp axes are instrumented with optical encoders for position and velocity control.  
The break-off axis utilizes an imbedded linear potentiometer for absolute position feedback of the 
core break-off mechanism within the lead drill segment.  Electrical current sensing is available for 
all actuators except drill head, drill string, and break-off motors.  Weight on bit is derived via a 
tension/compression load cell located inline with the z-axis ball screw.  The load cell is also used to 
automate addition and subtraction of drill segments to the borehole, utilizing a drill string connection 
mechanism.  Each drill segment passes 9 power or signal channels through the connection 
mechanism to drive the drill string motors and core break-off actuator located in the lead drill string.  
Thus, power and data may be run through all drill segments to the bottom of the hole.  
An onboard computer is responsible for the control of all of the drill mechanisms.  A hierarchical set 
of commands and parameter settings for the control may be issued manually through a remote user 
interface, or commanded via the Executive in the Remote Operations and Automation Subsystem. 
For example, high level automated commands are provided for traversing down hole and touching 
the bottom, breaking the core, returning to the top of hole, and transferring the core.  In addition, low 
level commands can be sent to move each individual axis, or adjust parameters such as gains and 
offsets. 
3.2 Core Sample Handling Subsystem 
The Core Sample Handling System (CSHS) consists of several robotic devices (Winterholler et al., 
2005). The CSHS receives a core from the drill system into the Core Clamp which is a 24 DoF 
gripper designed to hold tightly onto a core which can be anything from a 27 mm diameter 250 mm 
length rod of solid rock, to a pile of chips and gravel.  The clamp/core is run under a Facing Saw; 
whose feed rate is autonomously adjusted by the required cutting force for the material at hand.  The 
faced sample is then run under a set of remote science instruments.  Finally the clamp/core is placed 
into a random access storage system capable of storing 2.25 m of core.  This storage provides the 
science team with time to analyze data and decide which cores, if any, should be subjected to sub-
sampling for biological analysis.  If sub-sampling is desired, then the effected core is brought out of 
storage, and an 18 mm segment of the core surrounding the spot of science interest is removed by 
the Sub-sampling Saw.  This small piece of core is then crushed to powder, sifted, and inserted into 
the SOLID life detection instrument.  Each of these devices is described in more detail below. 
Core Clamps: The CSHS is equipped with nine Core Clamps. The Core Clamps serve as fixtures 
for the retrieved subsurface core samples. The Core Clamps hold the core during sample preparation, 
and maintain a defined position while the different scientific instruments examine it. 
 Figure 5: CSHS Core Clamp holding the core after subsampling.  The subsample is still held by the third jaw. 
The core sample is transferred and placed into the Core Clamp by the Drill’s Core Hand-Off 
Mechanism. A motor mounted to the Linear Rail Cart closes and opens the Core Clamp. The Core 
Clamp is symmetric to the longitudinal axis. Each side consists of a bar which holds 12 jaws. The 
ends of the bar are supported by threaded shafts. The four threaded shafts are simultaneously driven 
by a central drive shaft. The clamping force is applied to the sample with the concave shaped jaws. 
The individual spring loaded jaws comply with irregular shaped and fractured samples. This assures 
a good grip on the core even if it is fragmented. In addition, the spaces between the jaws enable the 
Sub-sampling System to cut through and remove a disc shaped sub-sample. The bottom side of the 
Core Clamp incorporates a locking mechanism that provides a rigid connection while the Core 
Clamp is on the Linear Rail Cart.  
Linear Rail & Cart:  The rail mechanism is responsible for positioning the clamp/core at each 
station along its 2 m length where sample preparation or remote sensing can be done. The rail must 
feed the samples into the Facing Saw slow enough to allow the top of the rock to be removed 
without stalling or damaging the saw. The scanning speed under the spectrometer is also critical to 
obtaining good data. These speeds are on the order of 0.01 to 0.1 mm/s. A twin motor design is used 
to accomplish these low speeds as well as a much higher speed to decrease the time spent moving 
between stations. The higher speed can move the core from one end of the rail to the other in 
approximately 5 minutes. This speed is needed to keep core processing in sequence with the drill.  
 Figure 6: CSHS Linear Rail.  The linear rail transports the clamp and core beneath instruments and the facing 
and subsampling saws. 
 Each Core Clamp is translated between stations and actuated by the cart. The under side of the cart 
includes a mechanism to open and close the clamp and a mechanism to release the clamp from the 
Cart. The two sides of the cart have elevated rails that guide the cart into position when being loaded 
from the Core Storage System and hold the clamp in place during sub-sampling and facing 
operations.   
Core Storage: The Core Storage System provides the capability to hold up to nine core samples and 
retrieve them later for further analysis. In addition, the Core Storage System is used to dispose of 
core samples after scientific investigations are completed. The Core Storage System consists of two 
main components: a stationary Circular Rail and a rotating Storage Comb. The circular shape was 
employed to most effectively fit on to the hexagonal lander platform. The Circular Rail spans about 
two thirds of a full circle and is mounted to the DCSM. The Storage Comb rides along the Circular 
rail, thus enabling transfer of the clamp between any set of forks in the comb and the Linear Rail 
Cart.  
 
 Figure 7: CSHS Core Storage System.  The Core Storage System holds the cores until the scientists decide to 
either subsample or discard them. 
The Storage Comb holds a maximum of nine Core Clamps during nominal operation.  In order to 
perform clamp swap and core disposal operations, one clamp storage spot has to be empty. A Core 
Clamp exchange is performed by unlocking the Core Clamp from the Linear Rail Cart and 
simultaneously locking it to the Core Storage System. The Linear Rail Cart is then pulled out from 
underneath while the Core Clamp stays on the Storage Comb. The sequence to eject an uninteresting 
core sample starts with moving the Core Clamp from storage onto the Linear Rail.  The Core Clamp 
is then opened and transferred onto a pivot-able fork at the counterclockwise end of the Storage 
Comb. A mechanism tilts this storage fork such that the core sample slides off the Core Clamp and 
falls to the ground. The Core Clamp is then available to load another core sample. 
Facing Saw:  The Facing Saw removes the top external surface of the acquired core along its length. 
This is done to achieve a clean planar surface that will be a standard height for all imaging and 
spectrometer readings. A dry cutting diamond encrusted masonry blade with a discontinuous 
circumference to allow better chip removal is lowered into position approximately 5mm from the top 
of the Core Clamp. The clamp is then translated slowly beneath the blade to shave off the top of the 
core. The blade is 150mm in diameter and 2.6mm thick. The blade is lifted and lowered by a 
retraction mechanism designed into the main body of the saw.  A motor and worm gear combination 
drives a pinion shaft that rides along a curved gear track in order to produce the rotating motion.  
 Figure 8: CSHS Facing Saw.  The Facing Saw creates a clean flat surface on the top of the core for improved 
sensing
Sub-Sampler:  Each rock sample taken by the drill is scanned by the remote sensing instruments 
then placed on the Storage Comb. If the data shows that a particular segment of the core is of special 
interest then a sub-sample of that area can be taken. The sub-sampling system uses twin saw blades 
parallel to each other to cut perpendicular to the axis of the core sample. The saw blades are 
translated vertically downward to cut through the sample.  Once through the sample, the blades stop; 
then squeeze together to pick up the rock left between them.  Both 100mm diameter blades are 
driven from the same motor. The blades can be opened 39mm and close on a sample as narrow as 
14mm wide (the width of a clamp jaw), with the typical size of a sample being approximately 
17mm.  
Crushing and Sample Transfer: Once a segment from the core has been extracted by the Sub-
Sampler saw, it must be prepared for insertion into the SOLID life detection instrument.  SOLID 
requires 0.75 ml of powder of a grain size of 500µm or smaller.  To reduce the core material to this 
particle size we use a miniature rock crusher developed at the Jet Propulsion Laboratory (Hansen et 
al., 2007). This crusher produces particles of which only about 40% are the correct size (0.5 mm) -- 
the remainder being too large.  To eliminate the oversized particles the CSHS employs a simple 
sieve.  A small vibrator motor is used to help sift the particles through the sieve and onto a chute.   
The chute leads down to a core transfer tube.  This tube has a small funnel and some fill holes.  The 
chute touches the funnel causing it to vibrate as well and the small rock particles stream into the 
funnel, through the holes and into the tube.  The tube has a plug on the bottom which can be opened 
by pressing on a spring-loaded stem at the tube's top. A tube feeder rack holds 13 of these disposable 
tubes in place.  When a tube is used, a motor moves the next tube into place under the crusher.  
 
 Figure 9: CSHS Mechanisms for subsample acquisition and preparation.  The systems are left to right: Sub-
sampler, Crusher, SampleTransfer Mechanism. 
 
A Sample Transfer Mechanism is used to move the tube full of crushed rock from the tube feeder 
rack and insert it into SOLID. The arm is mounted on a rotational/vertical actuation base identical to 
the Sub-sampler. It uses a solenoid actuated opposing clamp that slides open once it moves into 
position to pick up a full tube. The solenoid is released and the clamp is closed by a return spring. 
The tube is then lifted and rotated over the SOLID instrument. When it is positioned correctly the 
lower half of the Sample Tube is lowered into a split-gasket-sealed opening on top of SOLID. To 
release the contents of the tube, a motor spins a crank that is connected to a hammer which depresses 
the spring loaded seal on the bottom of the tube.   
CSHS Control System: The integrated system is controlled through an onboard Executive in the 
Remote Operations and Automation Subsystem.  This in turn sends serial commands to the CSHS 
real-time controllers.  The CSHS has 18 powered actuators and about twice that many sensors.  Most 
of the actuators need to run under PID position control; some run under PID speed control and some 
operate at set PWM rates.  To get high positional accuracy and repeatability, and maintain the 
flexibility required, we used a custom controller that was a modification of the XBC robot controller 
(LeGrand et al., 2005).  This controller makes use of a 100K gate FPGA which handles the PID and 
PWM control along with the digital inputs from the sensors.  The CPU and LCD screen for the 
controller are contained in a COTS Nintendo GBA.  The FPGA board with its daughter board that 
contains all of the motor drivers connects through the game port slot on the GBA.  This system runs 
through the control loop at about 200Hz.   
3.3 Remote Sensing Instruments 
Core Context Imager: This camera captures the full length of the 25cm core segment at a 
resolution of about 125microns/pixel in color. The imager is a 3.2Mpx (2048x1536 pixels) Canon 
Power-Shot S230 with remotely operated functions (shutter release, zoom, flash, WB) via USB 
connection. The JPEG image file generated by the camera is about 1.6Mb in size.  During the field 
experiment, one image per core was taken with this camera immediately after the facing operation.  
An image was acquired after subsampling as well to show the scientists what area was captured. 
 Figure 10: Image of Core 24 from the Core Context Imager.    This camera provides an overall view of the core.   
Locations along the core are identified by the numbered labels. 
 
Microscopic Imager: Microscopic images of the core are acquired using a Canon EOS-10D with a 
100mm macro-lens. This obtains color microscopic quality images of pre-determined sections of the 
core with about a 8 microns per pixel resolution and a field of view of 2.5x 1.66 cm. The sizes of the 
JPEG files generated are approximately 6.7MB and transmitted via USB interface.   During the 
mission, 6 microscopic images were taken at fixed distances along the core length.  At times the 
scientists would request additional microscopic images at locations corresponding to interesting 
features.   
 
Figure 11: Microscopic image of Core 24, location 9.  
 
Visible Near Infrared Spectrometer: The locations of the core imaged with the Microscopic 
Imager are also analyzed with the VNIR spectrometer. The VNIR spectrometer is an Ocean Optics 
S2000 Temperature Regulated Spectrometer, with a #3 grating (range of 400nm to 1050nm) with a 
high-sensitivity linear CCD array (2048 element). The spectrometer system is composed of the 
spectrometer enclosed inside a temperature control box capable of maintaining the set temperature to 
within 0.1 oC; an A/D converter box with USB computer interface, and a Tungsten-Halogen 
illumination lamp. The reflectance probe contains six illuminating and one read fiber, all 400 
microns in diameter, UV/VIS; and is placed at an optimum distance to collect spectra of a spot 5 mm 
in diameter. 
 
 
Figure 12: VNIR spectrometer results from Core 24 location 9, showing reflectance versus wavelength. 
Imaging Spectrograph:  The Imaging Spectrograph was developed at NASA Ames to permit high-
resolution imaging of rock core samples while obtaining spectral information. The instrument 
utilizes macroscopic imaging optics and a slit input aperture to sample a line on the object (core). A 
combination of dispersive and diffractive elements and relay lenses provide light to the array 
detector, which is separated spatially along the slit in one dimension and spectrally along the other 
array dimension. This is sampled with an 8-bit monochrome industrial vision CCD camera. 
Scanning the object in a direction normal to the slit while taking multiple images, creates a data 
“hyper-cube” in the mode of classic “push-broom” type remote sensing instruments (Fisher 1998; 
Rickard 1937). The spectrograph resolves 580 columns of 50-micron spatial elements along the 
input aperture. The hypercube image length is only limited by the length of the scan, presently 
configured for rock cores that are 25 cm long. The spectrum is sampled by 780 detector rows 
spanning the 400 to 1000 nm wavelength range. This over-sampled spectral data is averaged, 
typically over 6 rows, to improve signal quality and to reduce hypercube size. 
  
Figure 13: Top - Imaging Spectrograph RGB image for Core 24.   Bottom- Spectra mined from three 
locations along the core.  The dashed curves show max and min, while the solid curve shows the 
average across the pixels in the selected rectangle. 
The spectrograph operates under current-controlled tungsten-halogen illumination to permit the 
derivation of reflectance data. A spectral calibration is performed using Krypton and Mercury-vapor 
emission lamps. Radiometric calibration processes include dark frame subtraction and normalization 
by a reference frame taken with 99% Spectralon in the object field. A "quick-look" color image is 
produced at the end of the scan comprised of three wavelength bands that represent normal human 
perception of red (660 nm), green (530 nm) and blue (460 nm). A scientist specifies regions of 
interest from the quick-look image, and sends a request to the onboard hypercube data mining 
software, which returns reflectance spectra data averaged over these regions. This approach removes 
the need to telemeter the entire hypercube and thus reduces data bandwidth.  The instrument 
provides ~48 dB max signal-to-noise ratio, as limited by the dynamic range of the camera and 
particularly limited in the short- and long-wavelength regions by the spectral response of the silicon 
CCD sensor and the black-body intensity distribution of the tungsten-halogen lamps. 
 
 
 
ATP Luminometer: The external surfaces of the cores are tested for the presence of adenosine 
triphosphate (ATP) via bioluminescence with the Lightning MVP instrument (manufactured by 
BioControl Systems Inc.) The Lightning MVP instrument uses a Luciferin-luciferase reagent to react 
with ATP to emit light. A cotton swab is swept across the surface of a core; then placed into a 
chamber where a reagent is added; then exposed to a UV light. The reagent causes fluorescence in 
proportion to the amount of ATP present. The reading takes about 10s and it is measured in relative 
light units (RLU). The MVP instrument has a sensitivity of 15 pico-grams of ATP. ATP is the 
energy mechanism for all living organisms so ATP luminometry is used as a screening instrument to 
determine the level of bacterial bioburden present on the cores. In this application it provided a 
"quick look" assay for the presence of bacteria in cores.  The ATP Luminometer was added to the 
instrument suite late in the design process, and thus was not integrated with the rest of the automated 
onboard systems, essentially relying on manual operation. 
3.4 Life Detection Sensing 
After the scientists examine the cores using remote sensing instruments, they could select regions of 
the core to subsample for life detection analysis.  These subsamples were cut and crushed by the 
CSHS Subsampling System, and deposited into the life detection instrument – the Signs of Life 
Detection Instrument (SOLID).  SOLID is a compact portable automated instrument that uses 
protein microarray technologies to detect life as well as their metabolic products. The aim is to 
detect any kind of biochemical compound (nucleic acids, proteins, polysaccharides, etc) using 
microarrays printed with antibodies or any other protein or molecule able to recognize and bind 
specifically to them.  
Molecular biology techniques allow fluorescent labeling of either the targets or the probes. A laser 
beam excites the sample and a CCD camera detects the bright spots. Core sections of scientific 
interest are sliced, powdered, and run through a series of molecular biology techniques using the 
SOLID instrument. SOLID performs an in-situ analysis of the core by using micro-arrays containing 
thousands of probes to detect organic compounds and whole cell characteristics from the powdered 
core samples, with a resolution better than PPB. Only 0.5 grams of powdered rock are required to 
conduct the procedure (Parro et. al, 2005; 2007). 
 
Figure 14:  The SOLID life detection instrument, and the image it produces (right).  Bright spots in the image 
indicate a positive signature.   
3.5 Bore Hole Inspection Subsystem 
Borehole logging is a classical and standard technique used in the study of the Earth’s subsurface 
that provides in situ measurements of the geo-physical and mineral properties of the subsoil. These 
values, together with the data obtained by means of the analysis of the core samples on the surface, 
provide meaningful and comprehensive information about the subsurface.  
With this purpose, the Bore Hole Inspection System (BHIS) is devoted to inspecting the hole drilled 
in the surface of the Martian analog environment (Gómez-Elvira et al., 2004). The instrument was 
optimized to study the 48-mm borehole as a complement to core sample analysis, being capable of 
performing: 
• Capture of 360 degree and 12 mm high panoramic images of the hole walls. These images 
provide detailed visual information of the wall and allow geologists to get a global view 
under the subsoil regular conditions. 
• Measurement of Raman spectra by means of a miniaturized fiber optic Raman probe placed 
inside the instrument and a Raman spectrometer on the surface (on the lander). This 
subsystem provides information about mineral paragenesis of rocks, as well as detection and 
determination of organic matter. 
• Recording the magnetic susceptibility profile by means of a magnetic susceptibility probe in 
order to determine the lithological composition and to detect metallic ores.  
 
 
Figure 15:  3D model of the BHIS Subsystem.  The BHIS includes two probes.  The BHIT has a Raman 
spectrometer and imaging cameras.  The BHIST measures magnetic susceptibility. 
A custom developed probe called a Bore Hole Inspection Tool (BHIT) provides the cameras and 
Raman probe.  An off-the-shelf subsystem called the Bore Hole Inspection Standard Tool (BHIST) 
provides the magnetic susceptibility measurements.  The probes are located in the two tubes of the 
deployment structure, as shown in Figure 15. 
 Figure 16: BHIS mounted onto the DCSM.  The close-ups show the laser from the Raman probe, and how it 
appears down hole. 
The deployment structure provides a positioning system to lower the probes to a precise depth, and 
to anchor the instrument to the borehole walls in order to get stable spectra and images. The precise 
descent is carried out by means of winch motors.  In order to stabilize the instrument, rubber seals 
are placed along the probe’s length.  These seals are compressed, and in so doing, expand their 
external diameter to anchor the system to the borehole wall. 
The subsystems to accomplish the capture of spectra and panoramic pictures are placed in two 
different locations: the sensor elements, inside the BHIT (such as the Raman head and the cameras), 
and the processing and control elements, inside the BHIT reel (such as laser, spectrometer and 
Raman CCD and control PC’s). Both sets of elements are linked by means of electrical wires and 
optical fibers coiled in the BHIT reel. 
3.6 DCSM Subsystem  
The Drill Core & Service Module (DCSM) is the simulated lander platform that supports all of the 
MARTE subsystems as well as the auxiliary power and computing equipment. In a flight mission, 
the Mars lander would provide interfaces for power, data, and mechanical mounting for the drill, 
core sample handling system, science instruments, and related components. The DCSM provides 
these same interfaces for the MARTE hardware. The DCSM was sized to fit under the shroud of a 
Delta II rocket. However, in order to fit within the project’s allowable time and cost constraints, no 
attempt was made to make the DCSM “flight like” in terms of mass, volume, reliability, or style of 
construction.  
 Figure 17: DCSM with mounted equipment. The DCSM consists of a 3 legged fixed base, with rotating upper 
structure and vibration isolation deck. 
The DCSM consists of a three-legged fixed based with a rotating upper structure.  Both the Drill and 
the BHIS are fixed rigidly to the upper structure.  By rotating the upper structure, either the Drill or 
the BHIS can be positioned over the borehole.  Since the Drill can cause significant vibration, a 
honeycomb vibration isolation deck was also mounted to the upper structure.  The CSHS and 
Remote Science Instruments were mounted to this deck so that they could be operated in parallel 
with drilling.  Much care was taken to ensure that the DCSM would be sufficiently rigid, with 
mounting points for struts to stabilize the Drill and BHIS masts. Electrical wiring was routed 
throughout the structure to provide power and data communications. 
3.7 Remote Operations and Automation Subsystem  
The goals of the Remote Operations and Automation subsystem were twofold.  The first goal was to 
provide data communications between the borehole and the science operation centers over a remote 
satellite link.  Daily activity requests were sent to the personnel at the borehole operating the 
equipment.  After executing the plan, the resulting science and operations data was transferred back 
to the science centers.  This was all to be accomplished in a way that “simulated” a real mission from 
the scientists’ perspective.  The second goal was to automate the borehole equipment in order to ease 
the overall complexity of operations, and to prove out automation software technologies for a 
drilling mission.  This part of the system was not required to simulate a real mission in that there 
would be on site engineers at the borehole assisting in the operation, maintenance, and 
troubleshooting of equipment.  In general, most of the onboard equipment operations were 
automated for nominal operation.  However, human intervention was allowed to handle faults as 
they occurred, handle non-automated equipment (eg. ATP luminometer), and to provide non-mission 
support such as cleaning and contamination control. 
The normal flow of operations was designed to occur as follows: 
 
1) The science team provided the operations team with the day’s science plan.  The plan consisted 
of multiple decisions regarding drilling, borehole inspection, core subsampling, and generation 
of remote science data. 
a) Scientists decided whether to drill or use the BHIS.  Only one of these could have access to 
the hole at a time.  If drilling, a maximum depth to achieve could be specified.  If using the 
BHIS, scientists could request where in the hole to take images and where to take Raman 
measurements. 
b) Scientists decided which cores to keep and which to eject.  The scientists had to be judicious 
about how long to hold on to cores.  They needed to make sure they had all of the data they 
needed from the core, but at the same time, make room for additional cores to be generated 
and stored. 
c) Scientists could request additional RSI measurements. In general, the RSI data was 
automatically uplinked to the science centers immediately after processing.  However, the 
scientists could request re-measurements if there were problems with the data.  In addition, 
the hyper-spectral imaging data was too large to transmit for every core.  Therefore the 
scientists requested averaged spectral data for small subsections of each core. 
2) The mission operations lead (located at the borehole) examined the plan to determine whether or 
not it was feasible given the status and capabilities of the equipment.  If there were any 
problems, the plan was rejected, and follow up discussions occurred with the science team in a 
way that was mission-like.  In general this involved negotiating what could reasonably be 
accomplished in a day. 
3) After accepting the plan, it was then translated into machine readable sub-plans.  These plans 
were then executed via the onboard automation equipment.  
4) The science and operations data generated from executing the plans was then uploaded to a 
server, and made available to the science team via a MARTE Science Data browser web form. 
5) After examining the data, the science team would plan the next day’s activities.   
Figure 18 shows the software architecture for the onboard automation software at the borehole.  To 
simplify the data communications architecture, we took a centralized approach to command and data 
handling.  That is, all commands to each subsystem came only from the Executive (except in the 
case of human intervention).  All data transmitted to the mission operations center was transmitted 
through the telemetry server at the request of the Executive.  The subsystems only needed to 
communicate with the Executive and the Telemetry Server.  There was no communications between 
the subsystems themselves. 
In this architecture, the Executive loaded a plan file, and then executed actions specified in the plan 
file.  The plan files were created by engineers in the field based on the requests that were made by 
the scientists in the web form.  The actions in the plan file were executed by sending commands to 
the Mars Instrument Interface (MInI) dispatcher.  MInI is a communications package that utilizes the 
Common Object Request Brokering Architecture (CORBA) for transferring data between clients and 
servers.  The MInI Dispatcher relayed the commands from the Executive to the appropriate 
subsystem Server.  The servers in turn caused the commands to be executed by calling appropriate 
routines in the subsystem control software. 
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Figure 18: Onboard automation software architecture. The Executive controls all the instruments by transmitting 
commands through the MInI Dispatcher.  The resulting science data is transmitted to Mission Ops via the 
Telemetry Interface.
The Executive is based on the Contingent Rover Language (CRL).   The CRL Executive has a long 
history of use onboard NASA Ames and JPL rovers (Bresina et al., 1999; Pedersen et al., 2003).  In 
2003 the CRL Executive was upgraded to improve robustness, provide the ability to execute 
concurrent actions, and reason about uncertain state estimates.  It was tested extensively and 
demonstrated during the NASA Ames’ K9 rover field tests in 2003 and 2004.  For the MARTE field 
test, the CRL Executive proved to be effective and robust.  Since the MARTE system did not include 
onboard diagnostics, it was necessary at times for the human operators to detect and remediate 
system hardware failures.  To enable this capability, the CRL Executive was enhanced to allow 
operator intervention followed by seamless continuation of plan execution.  A sister project called 
the “Drilling Automation for Mars Exploration (DAME)” project incorporated diagnostic systems 
into this architecture to monitor the drilling activity.  In the DAME project, the CRL executive 
responded to the faults by executing recovery plans (Glass et al., 2006). 
4 Field Test Results: 
The MARTE team deployed the entire system for two field tests.  The first occurred in the Bonny 
Doon quarry near Santa Cruz, California in June of 2005.  The goals of the test at Bonny Doon were 
to investigate logistics and setup issues, debug the hardware and software, and to investigate needed 
changes prior to a deployment overseas.   The material drilled consisted primarily of soft limestone.  
This site was selected for the ease of drilling operations and the proximity to Ames Research Center 
where the system integration took place.  After four days of drilling, the system was able to reach 1.3 
meters of depth.  This fell considerably short of the requirement for the mission simulation where we 
were targeting 0.5 meters per day.  Part of the problem was related to unseasonable rains in the 
region which caused logistical problems and delays.  In addition, we found that it was relatively easy 
to drill through the top layer of consolidated limestone.  However, once we hit unconsolidated 
material, the drilling slowed down significantly.  This was alleviated by using compressed air to 
assist in blowing out the cuttings.  In addition, there were many weaknesses in the automated 
equipment at that point in time, resulting in significant down time.  Overall, even though the drill 
failed to reach its depth target (2 meters), many valuable lessons were learned and problems resolved 
which paved the way for the mission simulation at Peña del Hierro. 
 
The mission simulation took place at an abandoned mine site near the small town of Minas de 
Riotinto in southwestern Spain, in September of 2005.  The mission simulation spanned one month.  
Two science teams participated in the experiment.  The first team, located in Madrid, Spain, 
controlled the first two weeks of operations and science activities.  The second team located at 
NASA Ames Research Center was in charge during the last two weeks.  The materials drilled 
through included a weak soil composed of red clays, acidic volcanic tuff, and gossanized acidic 
volcanic tuff alternating with clays.  The success criteria for the mission included drilling to a 
minimum 5 meters of depth, obtain sufficient core data to describe the geologic formation, and 
obtain at least one positive and substantiated life detection signature. 
 
The mission simulation was a huge success in that all objectives and success criteria were met or 
exceeded.  In 21 days, we were able to drill a total of 43 hours.  The rest of the time was spent in 
moving up and down the hole, transferring the core, working with the BHIS, dealing with logistics, 
conducting contamination control, and/or recovering from problems.  The drill reached a total depth 
of 6.1 meters, resulting in an average penetration rate of 0.14 meters per hour of operation.  Figure 
19 shows a summary of the ROP, auger power, and core recovery versus depth for each of the 
materials encountered.  More detailed analysis of the lithology is described in Bonaccorsi et al., 
2007. 
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Figure 19 - Drill performance versus material type. The graphs show Rate of Penetration, Auger Power, and Core 
Recovery.  After 1.7 meters, compressed air was used to help flush the cuttings away from the drill bit.  
 
At the beginning of the mission, the rate of drill penetration was relatively high.  But as depth 
increased, the power increased rapidly, causing the control to reduce the penetration rate.  This trend 
was most likely due to an inability to effectively clear the cuttings away from the drill bit.  A notable 
improvement in power and rate of penetration occurred at 1.7 meters.  This is where the compressed 
gas was used to help flush the cuttings from the hole while drilling. 
 
Core recovery throughout the mission was relatively poor, retrieving only 31% of the core on 
average (1.9 meters).  A total of 29 cores were retrieved.  Science data was generated for each core, 
and BHIS data was collected, resulting in a total of 2 GB of data.  The breakout for this data is 
shown in Table 1. 
 
Data Type MegaBytes (MB) of Data 
Panoramic Camera 37.1 
Microscopic Camera 358.7 
VNIR Spectrometer 72.0 
Hyper-spectral Data 1417.0 
ATP Luminometer  0.0 
Signs of Life Detector 119.7 
Bore Hole Inspection System 61.3 
Table 1- Amount of data generated by each instrument type. 
 
The science teams were able to use this data to successfully characterize the geology of the material 
we were drilling through.   Figure 20 shows the lithology record.  Note how the BHIS data was used 
to fill in areas where there was no core recovery.  Figure 21 shows a microscopic image that was 
taken of core 21.  The images combined with spectral information helped identify the various 
mineral compositions. 
 
 
Figure 20 - Lithology versus depth characterized by science team.  Dark brown corresponds to core results, green 
shows depths imaged by the BHIS, and Blue shows where life detection samples were taken.   
 Figure 21 - Microscopic image providing understanding of material composition. 
The science team requested a total of fifteen life detection samples, at depths ranging from 650 cm to 
5577 cm.  Preliminary analysis during the mission showed positive life detection signatures in three 
of the samples.  More extensive analysis after the mission and comparison with laboratory control 
experiments showed that positive biosignature markers were actually present in twelve of the 
samples (Parro 2007).  This success rate illustrates the power of pre-screening candidate locations 
for subsampling using the remote sensing instruments. 
5 Lessons Learned: 
This section describes some of the primary technology lessons learned from our experiences in 
designing, developing, and testing the equipment. 
1) There is still a significant debate regarding the best means for obtaining science data in a 
drilling mission scenario.  Some of the options we looked at included:  
• Retrieval and analysis of drill cuttings  
• Retrieval of cores to the surface  
• Using downhole probes or instruments embedded in the drill shaft 
Ultimately we rejected using the cuttings because of the inability to pinpoint where the cuttings were 
generated, the possibility of diluting a positive biomarker, and cross contamination.  During testing 
we found that coring and use of the downhole probe were complimentary, because there were many 
places where we had poor core recovery.  The use of the probe helped fill in some of the missing 
pieces of geologic information.   
2) A potential optimization of the coring approach would be to use selective coring instead of 
continuous coring.  During the design phase, we decided that we wanted a complete core record for 
scientific analysis.  However, this requires that the drill be retrieved after every 25 cm, just in case 
the core barrel filled up.  Every time a core was retrieved, the drilling process was suspended for 
significant lengths of time, and every operation in the process (core break, drill segment 
attach/detach, core transfer) represented a potential failure mode.  To minimize this, an alternative 
strategy could have been to let the scientists selectively decide when to take a core.  Then the drill bit 
could stay in the ground longer to make faster progress.     
3) During drilling, we learned that by flushing the cuttings out of the hole with air, we could 
make substantially faster progress.  However, the downside of this was that much of the core was 
lost in the process when drilling through weakly consolidated or porous materials.  Towards the end 
of the mission, we attempted blowing air down the hole while drilling the first 15 cm of depth, and 
then turned the air off for the last 10 cm.  This provided us with some success in retrieving at least a 
portion of core for every 25 cm interval.  This also points to a degree of flexibility that potentially 
would be useful for an actual Mars drilling mission. 
4) It would be desirable to obtain significantly higher core recovery.  There are several reasons 
for the poor core recovery obtained.  First, the material was highly fractured and porous.  Second, 
the blowing of air into the core area actually exacerbated the problem, sometimes forcing the trapped 
core material out of the core tube.  The design was implemented in such a way that we knew this 
could be problematic.  There was no means to positively prevent the core from falling out of the end.  
The design depended on two small keys and friction to lock the core in place.  For a Mars mission 
where the material is likely to be unconsolidated, a more positive means of preventing core loss 
would be required. 
5) Contamination control is a significant issue that will need to be addressed (Miller et al., 
2007). Originally we considered this to be primarily a problem for the experiment but not for a real 
Mars mission.  The experiment had contaminants from the surface, human contact, and equipment 
that had to be prevented from getting into the sample.  For a Mars mission, these sources of 
contamination would not exist.  Consequently, during the experiment we dedicated a lot of hands on 
effort to ensuring the equipment was clean and sterilized prior to coming into contact with core 
sample.  However, the tests also pointed out that many of the CSHS operations generated dust, 
which could cause cross-contamination.  Most of the dust comes from the sawing operations, but the 
crusher also produced more dust than expected.  Methods need to be devised that contain and 
dispose of the dust generated by these processes.  Likewise, the devices need to be refined to 
eliminate dust traps (e.g. corners) that would cause cross contamination. 
6) This experiment proved the utility of a suite of pre-screening instruments to ensure the most 
effective use of limited measurement assets such as reactive bio-assay elements.  While the 
information generated by such instruments can be high bandwidth and adds operational complexity, 
it contributes considerably to the total scientific product of the mission and greatly improves the 
likelihood of successful bio-assay measurements. 
7) With respect to the borehole inspection, we learned that the image capture system must be 
capable of operating in adverse situations (i.e. poor lighting, high borehole surface relief, variable or 
specular reflectance, etc.) Significant effort was expended during the mission to get the images clear 
and in focus.  Potentially this could be improved by using a lens with a longer focal length, a better 
illumination system, and/or improved autonomous focusing capability. 
8) Another issue with borehole inspection was that many of the down hole images looked very 
similar, and it was difficult to see the surface texture.  We believe this can be attributed to the 
cuttings and dust being smeared on the borehole wall.  We saw a similar effect on the cores, such 
that you couldn't see the structure unless you shaved off the top surface.  For a future mission, this is 
a technical difficulty that will need to be overcome, perhaps by grinding a spot on the borehole wall 
prior to imaging.  
9) For the onboard automation software, insight was gained regarding the level of autonomy 
required.  Although the CRL Executive permits plans to have embedded contingent branches, this 
feature was not used because there was a human in the loop to make decisions about what to do 
based on the current state of the system.  Instead, plan files were created to implement a particular 
functionality, and then the onsite human decision maker decided when it was appropriate to upload 
each plan.  This approach and our results lead to several observations regarding onboard execution 
systems for drilling:  
a. Most drilling and core processing operations can be specified as a sequential or concurrent 
set of sequential tasks.  Therefore a procedural based language such as CRL is appropriate for this 
type of mission.  
b. In a fully automated system, it would be desirable to enable contingent operation because of 
the enormous amount of uncertainty.  For instance, the amount of time that it takes to drill a 
single core is highly variable and unpredictable.  Branches utilizing temporal and resource 
constraints would allow the system to selectively choose its next operation based on the state of 
the system, time, and resources available.  Table 2 shows some examples of contingencies based 
on our experience in the field. 
c. An onboard planner is probably not necessary because most of the sequences are well 
defined as evidenced by our ability to operate with only a few pre-defined plans.  However, an 
off-board planner might be useful in specifying the contingencies mentioned above.   
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
Table 2: Useful automation contingencies for an actual Mars drilling mission. 
Condition Action 
Time of Day less than  X1 or Energy 
remaining less than Y1. 
Stop drilling and transmit data. 
Ready to re-enter ground,  and Time of 
Day less than X2 or Energy remaining 
less than Y2.   
Subsample core or use BHIS for 
remaining time/ energy. 
Core clamp is empty Bypass core processing. 
Drill raised and detected that core 
length is less than Z1 
Bypass handoff to core clamp and return 
to drilling. 
Subsample not retrieved. Bypass crushing. 
BHIS panoramic images not all in 
focus. 
BHIS is either not centered or the hole is 
not concentric.  Use auto focus for 
portions of image. 
 6 Conclusions: 
The Mars Astrobiology Research and Technology Experiment (MARTE) was a complex, three year, 
international project looking at science and technologies needed for a future drilling mission to 
Mars.  This type of mission will be essential to discovering whether life ever existed, or even 
perhaps exists today in the subsurface of the planet.  The MARTE experiment completed all of its 
major science and technology goals.  Ultimately the team fielded a month long mission simulation 
where teams of remote scientists dictated the operation of semi-automated drilling, core processing, 
and life detection instruments, and analyzed the resulting science data.  The mission simulation met 
or exceeded all success criteria:  the drill reached over 6 meters of depth, 28 cores were processed 
generating 2 Gigabytes of scientific data, and the science teams correctly interpreted the mineralogy 
and detected biosignatures in 12 core samples.  This demonstration and resulting lessons learned will 
help to pave the way for a future Mars drilling mission. 
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